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Apni 15 1893 93 RF 4708

James K Hartman
Assistant Manager for Transition and
Environmental Restoration

DOE, RFO
DELIVERY OF INTERAGENCY AGREEMENT (IAG) DOCUMENTS (01486) RLB 174 93

Ref A H Pauole lir (01486) to James O Zane Delivery of Interagency Agreement
Documents March 25 1993

The attached IAG Compliance Status Report Attachment A is being transmitted per
your request The report lists the IAG Milestones and Field Technical Memorandums
scheduled for the period of FY92 94 (consistent with our two year congressional
funding period) Information on comments received on deliverable documents is
currently being retained but has never been requested to be tracked and reporied in the
requested manner This information will be researched and reported in the next

scheduled report

|

"Also attached (Attachment B) is a copy of the milestone hsting for the Environmental
Restoration (ER) Project generated from our company Management Control System
(MCS) This report lists all milestones defined in the MCS FY93 work packages and is
currently being submitted fo DOE RFO on a monthly basis -

Attachment C dentifies the document review process that is currently represented in
our planning schedules This is the review process that was developed in conjunction
with DOE RFO and DOE HQ in development of the scheduling strategy presented to the
regulators The original review cycle as specified in the EM-40 Environmental
Management Plan reflected a sequential review by DOE RFO and DOE HQ Discussions
with the regulators resulted in agreement for the current parallel DOE review to
enable streamlining of the review process EG&G is assuming your requested 16-day
review cycle is currently included in the 26 day review period shown on the flow
chart If this 16 day request is in addition to the current review period the impacts
to the schedule will be four to six months per Operable Unit (OU)

Field Technical Memorandums were not originally defined as deliverable documents in

the IAG If a formal review cycle incorporating a 16 day DOE review time is required
for technical memorandums relief from schedule commitments may be required We

request guidance as to the DOE s disposition on Field Technical Memorandum reviews in
order to incorporate schedule provisions
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The timing of some other formally submitted documents to regulatory agencies such as
the ER Monthly Report will not accomodate a 16 day review period We request
guidance as to the DOE s review requirement for this type of submittal

If you have any questions related to this matter please contact Kerry Adams Manager
of ER Program Integration and Reporting on extension 8762

L Benedetti
Associate General Manager
Environmental Restoration Management
EG&G Rocky Flats Inc
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